G. R. S. 59] GPB-15,000 20 12 13

GENERAL AND REVENUE SECRETARIAT.

1898-99
191
(Murrai)

File No. 108

Serial Nos.

Papers Filed.

*Month*_____

SUBJECT.

Sanctioning Revised Estimate for Cons
a new building for the Chattram at Chitaldru

PREVIOUS REFERENCES	LATER REFERENCES.

(General Serial No. 30.)

1898-99.

From The Deputy Commissioner
Chitaldroog District



To

The ~~Chief~~ Secretary to the ~~Dewan~~
Government of Mysore.
Agricultural Department

Dated 9th July 1898.

Despatched 13th do.

Received

Enclosures No. 3.

General No. 42.
No. 3.

In reply to

SUBJECT.

Submitting for sanction a revised Estimate for constructing a Chattram at Chitaldroog.

References (to be entered only in the Dewan's Office).

I. to Damo No 563 4 d/21/VII/98

No. 42. Eu: 3. 3.

Deputy Commissioner's Office
Chitaldrug District
Dated 9th July 1898

To,

The Secretary to the
Government of Mysore
Mussai Department

Sir,

With reference to proceedings of Government No. 576-9 Mus. 34-94 dated 12th November 1896, I have the honor to forward for the sanction of Government a revised estimate amounting to Rs 4136 for constructing a Chattram at Chitaldrug together with a plan of the building and a comparative statement showing the cause of the excess over the sanctioned estimate

2. I beg to add that the front

front portion of the building has been completed and foundations have been filled in and basement constructed for the rear building. The work done upto date amounts to Rs 2801-12-1 out of which is Rs 1785-11-5 has been paid from assets available. The balance will be paid as further assets are realized from savings. Government having refused to advance money from the General Insani fund (vide docket No: 809/34-94 dated 6th January 1898) feeding has been completely stopped in the Chittalmeg Chattram for this purpose.

3. The Chattram at Hangal in the Mollalmuru is in a very dilapidated condition and past repair. I have therefore stopped feeding

in that Chattram. The savings there effected will be appropriated for the Chitaldrug Chattram to ensure its early completion. After that is completed the construction of a new Chattram at Hôsgal will be undertaken and till that is completed the savings effected in Chitaldrug and in Hosdrug all will both be devoted to that purpose, the feeding in both Chattrams being stopped till both Chattrams are completed.

I have the honor to be,
Sir,
Your most obedient Servant
[illegible]
Deputy Commissioner

Read Again :—

Govt Secy No. 578-9
Inter 734-94

of 12th Novr. 1896 Sanctg
an Estimate for Rs
3000/ for the construction
of a new building for
the Murree Annex
Chattram at Chakalang

And Read.

Letter No 4½ 89th
July 96 from the Dy.
Chakalang Dy Sub.
for Sanction a re-
-vised Estimate
Amounting to
Rs 4136 for the
Construction of
the Chattram building

Order thereon

In his letter read above, the Dr. reports that the construction of the front portion of the Chatham building as per Estimate Sanctd on the 1st Order of the 12th Nov 1896 has been completed, and that the basement for the rear portion has also been raised, the whole work already costing Rs 2801-12-1

No 563-4
Insp 7 3/4-94 #5-95
D 22.11.98
Exn 381

And that the
Revision of the Estimate
for the whole building
has become necessary
for reasons explained
in the Comparative
Statement appended
to the revised Esti-
-mate now laid
for Sanction.

2. The Chatham
at Chatham has
been already closed
& travellers pending
the Construction
of the new building,
and but to provide

Addl funds for
the increased
Charges as per
Revised Estimate
and to ensure
the early Completion
of the work, the
Dy. C. proposes
to ~~Close~~ Stop the
feeding also in the
Nursery Chattram
at Hanpal in
Indl Khalsa Tk, —
this chattram ~~being~~ building
having fallen to into a
dilapidated
Condition past
all repair —
and to Appropriate

the combined savings
of both the Chatham
thus rendered
available, first
for the construction
of the Chatham
at Chitaldrug.
and later on
for the construction
of a ~~[illegible]~~ Chitradurg
new ~~building~~
~~for the building~~
at Hangal-

3. With ref^ce
to the above,
the Inst observe
that the savings

of One Chatham
Should such ordinance
be utilized for
the purposes of
Gambling but
under the peculiar
circumstances of the case,
the Dy Cs proposal
is approved as
a tpl case-

4. The revised
Estimate for
Rs 41 80 lacs submitted
the Dy C. is accordingly
Sanctioned the
Charge being

Sheet 1 ~~as proposed~~

~~by~~ as proposed by
the Dr. — . The original Estimate
for Rs 3000 sanctd
in the Govt order
of the ~~26~~ 12th Nov 1896
is hereby Cancelled

A.S.
Secy

To The Dr Municipal Dr.
Vet Endorsement.

The Comptroller
in the Abstract of Works Estimates